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Attachment 2 Davis-Besse IMC 0350 February 25, 2004

Restart Checklist, Revision 3*

ITEM
(CS)

DESCRIPTION RISK LEAD STATUS
INTERIM INSPECTION REPORTS

 PANEL 
_CLOSURE
_FINAL IR#
IR ISSUED

1.  Adequacy of Root Cause Determinations

1.a
IE

Penetration Cracking
and Reactor Pressure
Vessel Corrosion

Red Panel Closed.  04/29/03
(IR 03-04)
05/09/03

1.b
IE

Organizational,
Programmatic and
Human Performance
Issues

Panel Closed.  Discussed in IR 02-15.  06/17/03
(IR 02-18)
07/24/03

2.  Adequacy of Safety Significant Structures, Systems, and Components

2.a
IE

Reactor Pressure
Vessel Head
Replacement

Jacobson Closed.  Discussed in IR 02-07.  02/10/04
(IR 04-02)

TBD

2.b
BI

Containment Vessel
Restoration Following
Reactor Pressure
Vessel Head
Replacement

Farber Closed.  07/15/03
(IR 03-05)
08/05/03
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2.c
IE
MS
BI

Structures, Systems,
and Components
Inside Containment

Holmberg Closed.  Discussed in IRs 02-09 and 02-12.  11/18/03
(IR 03-10)

TBD

2.c.1
MS
BI

Emergency Core
Cooling System and
Containment Spray
System Sump

Yellow Coyne
Thomas

Closed.  Discussed in IR 03-06.  09/02/03
(IR 03-17)
09/29/03

2.d
IE
MS
BI

Extent-of-Condition of
Boric Acid in Systems
Outside Containment

Thomas Closed.  Discussed in IRs 03-13, 02-14, and 02-09.  10/14/03
(IR 03-22)
12/23/03 

2.e
MS
BI

High Pressure
Injection Pump Internal
Clearance/Debris
Resolution

Preliminary
Greater

than
Green

Jacobson Closed.  Discussed in IR 03-10 and 03-15.  02/19/04
(IR 04-02)

TBD
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3.  Adequacy of Safety Significant Programs

3.a
ALL

Corrective Action
Program

Jacobson
Falevitz

Closed.  Discussed in IRs 03-09 and 02-11.  02/05/04
(IR 03-10)

TBD

3.b
ALL

Operating Experience
Program

Jacobson Closed.  Discussed in IR 02-11. 06/20/03
(IR 03-09)
07/07/03

3.c
ALL

Quality Audits and
Self-Assessments of
Programs

O’Brien
Jacobson

Closed.  Discussed in IRs 03-09 and 02-11.  10/09/03
(IR 03-23)
12/05/03

3.d
IE
MS
BI

Boric Acid Corrosion
Management Program

Jacobson Closed.  Discussed in IRs 03-09 and 02-11.  07/22/03
(IR 03-17)
09/29/03

3.e
IE
MS
BI

Reactor Coolant
System Unidentified
Leakage Monitoring
Program

Jacobson Closed.  Discussed in IR 02-11. 05/20/03
(IR 03-09)
07/07/03
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3.f
IE
MS
BI

In-Service Inspection
Program

Jacobson Closed.  Discussed in IRs 03-09 and 02-11.  05/20/03
(IR 03-09)
07/07/03

3.g
ALL

Modification Control
Program

Jacobson Closed.  Discussed in IR 02-11. 05/20/03
(IR 03-09)
07/07/03

3.h
ORS
PRS

Radiation Protection
Program

White Slawinski
House

Closed.  Discussed in IRs 03-08, 02-16, and 02-06.  07/22/03
(IR 03-17)
09/29/03

3.i
ALL

Process for Ensuring
Completeness and
Accuracy of Required
Records and
Submittals to the NRC

Passehl Closed. 11/04/03
(IR 03-19)
01/28/04
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4.  Adequacy of Organizational Effectiveness and Human Performance

4.a
ALL

Adequacy of
Corrective Action Plan

Wright Closed.  Discussed in IR 02-15.  06/17/03
(IR 02-18)
07/24/03

4.b
ALL

Effectiveness of
Corrective Actions

Wright Closed.  Discussed in IRs 02-18, 02-15 and 03-12.  02/05/04
(IR 04-03)

TBD

5.  Readiness for Restart

5.a
ALL

Review of Licensee’s
Restart Action Plan

Thomas Closed. 11/04/03
(IR 03-22)
12/23/03

5.b
IE
MS

Systems Readiness for
Restart

Thomas
Passehl

Closed.  Discussed in IRs 02-13, 02-14, 03-10, and
03-11.  

02/20/04
(IR 04-04)

TBD

5.c
IE

Operations Readiness
for Restart

Thomas
Passehl

Closed.  Discussed in IR 03-11 02/18/04
(IR 04-04)

TBD
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5.d
IE
MS
BI

Test Program
Development and
Implementation

Thomas Closed. 12/09/03
(IR 03-25)
01/28/04

6.  Licensing Issue Resolution

6.a
IE
BI

Verification that Relief
Requests A8 and A12
regarding the Shell to
Flange Weld
(previously submitted
by letter dated
September 19, 2000)
is not Impacted by the
Midland RPV Head

Hopkins Closed. 04/29/03
(IR 03-04)
05/09/03
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6.b
IE
BI

American Society of
Mechanical Engineers
(ASME) Code Relief
Request for Failure to
Maintain Original
Radiographic Tests of
the Midland Head to
Flange Weld (Planned
Relief Request A26)

Hopkins Closed. 04/29/03
(IR 03-04)
05/09/03

6.c
IE
BI

ASME Code Relief
Request for Inability to
Radiographically Test
100% of the Midland
Reactor Pressure
Vessel Head to Flange
Weld (Planned Relief
Request A27)

Hopkins Closed. 04/29/03
(IR 03-04)
05/09/03
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6.d
IE
BI

Resubmit Relief
Request A2
(previously submitted
by letter dated
September 19, 2000)
for ASME Code for
Inability to Perform
100% volumetric and
surface examination of
Head to Flange Weld

Hopkins Closed. 04/29/03
(IR 03-04)
05/09/03

6.e
IE
BI

Reconciliation Letter
that Demonstrates
How the New Reactor
Pressure Vessel Head
Correlates With the
ASME Code and QA
Index for Section III
and Section XI -
Commitments  

Hopkins Closed. 04/29/03
(IR 03-04)
05/09/03
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6.f
IE
BI

Verification Letter of
Technical Specification
Pressure/Temperature
Curves for New Vessel
Head - Commitment 

Hopkins Closed. 04/29/03
(IR 03-04)
05/09/03

6.g
MS
BI

Request to relocate
High Pressure
Injection and Low
Pressure Injection
Subsystems Flow
Balance Testing from
Technical
Specifications 4.5.2.h
to Updated Safety
Analysis Report
Technical
Requirements Manual

Hopkins Closed.  License Amendment Issued 08/12/03
(ML031830237)

08/21/03
(IR 03-17)
09/29/03
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7.  Confirmatory Action Letter Resolution

7.a
ALL

Verification that
Confirmatory Action
Letter Items are
Resolved, Including a
Public Meeting to
Discuss Readiness for
Restart

Panel Closed.  Closure will be documented in CAL 3-02-001F
(see enclosure 1) to the Restart Approval Letter.

02/23/04
TBD

*Cornerstones:

IE - Initiating Events
MS - Mitigating Systems
BI - Barrier Integrity
EP- Emergency Preparedness
ORS - Occupational Radiation Safety
PRS - Public Radiation Safety
PP - Physical Protection
ALL - Affects all cornerstones


